
ID Task Name Start Finish Duration

1 1 Scoping / Purpose and Need 01 Jul '03 14 Nov '03 99 days

2 1.1 Project Identification / Project Development Activities 01 Jul '03 11 Aug '03 30 days

3 1.1.1 Define Study Area 01 Jul '03 07 Jul '03 5 days

4 1.1.2 Develop Public Involvement Plan 08 Jul '03 21 Jul '03 2 wks

5 1.1.3 Prepare SOV 08 Jul '03 21 Jul '03 10 days

6 1.1.4 Identify Stakeholders 08 Jul '03 28 Jul '03 15 days

7 1.1.4.1 Cooperating Agencies 08 Jul '03 28 Jul '03 15 days

8 1.1.5 Agency Scoping Meeting 11 Aug '03 11 Aug '03 0 days

9 1.1.6 Local Officials Scoping Meeting 11 Aug '03 11 Aug '03 0 days

10 1.1.7 Public Scoping Meeting (optional) 11 Aug '03 11 Aug '03 0 days

11 1.2 Develop Purpose and Need / Preliminary Environmental Issues 29 Jul '03 15 Oct '03 57 days

12 1.2.1 Develop Preliminary Draft Purpose and Need Statement 12 Aug '03 01 Sep '03 3 wks

13 1.2.2 Identify Preliminary Environmental Issues 29 Jul '03 11 Aug '03 2 wks

14 1.2.3 Refine Purpose and Need Statement 02 Oct '03 15 Oct '03 2 wks

15 1.3 Agency Concurrence on Purpose and Need 14 Nov '03 14 Nov '03 0 days

16

17 2 Alternatives Study 01 Jul '03 26 Dec '03 129 days

18 2.1 Project Mapping / Environmental Inventory / Preliminary Alternatives
Development and Sreening

01 Jul '03 29 Sep '03 65 days

19 2.1.1 GIS Technology 01 Jul '03 07 Jul '03 1 wk

20 2.1.2 Project Mapping 08 Jul '03 18 Aug '03 6 wks

21 2.1.3 Environmental Inventory 05 Aug '03 01 Sep '03 4 wks

22 2.1.4 Preliminary Alternatives Development 19 Aug '03 15 Sep '03 4 wks

23 2.1.5 Preliminary Alternatives Analysis and Screening 16 Sep '03 29 Sep '03 2 wks

24 2.2 Agency Concurrence on Alternatives Development and Screening 29 Oct '03 29 Oct '03 0 edays

25 2.3 Refine Alternatives - Identify Preferred Alternative 30 Oct '03 26 Nov '03 20 days

26 2.3.1 Refine Alternatives 30 Oct '03 12 Nov '03 2 wks

27 2.3.2 Identify Preferred Alternative 13 Nov '03 26 Nov '03 2 wks

28 2.4 Agency Concurrence on Preferred Alternative 26 Dec '03 26 Dec '03 0 days

29

30 3 Documentation 16 Sep '03 02 Jul '04 209 days

31 3.1 Prepare Draft Environmental Document 16 Sep '03 05 Apr '04 145 days

32 3.1.1 Prepare Draft EA 03 Nov '03 23 Jan '04 12 wks

33 3.1.2 Draft EA Lead Agency Review / Revisions 23 Jan '04 22 Feb '04 30 edays

34 3.1.3 Distribute Draft EA 15 Mar '04 15 Mar '04 1 day

35 3.1.4 Draft EA Public Hearing (if requested) 05 Apr '04 05 Apr '04 0 days

36 3.1.5 Initiate Development of Technical Reports 16 Sep '03 05 Jan '04 16 wks

37 3.2 Address Comments - Identify Selected Alternative 15 Apr '04 12 May '04 20 days

38 3.2.1 Address Draft Document Comments 15 Apr '04 28 Apr '04 2 wks

39 3.2.2 Identify Selected Alternative 29 Apr '04 12 May '04 2 wks

40 3.3 Prepare Final Environmental Document 05 Feb '04 02 Jul '04 107 days

41 3.3.1 Prepare Final EA 13 May '04 02 Jun '04 3 wks

42 3.3.2 Final EA Lead Federal Agency Review / Revisions 02 Jun '04 02 Jul '04 30 edays

43 3.3.3 Submit Final Technical Reports 05 Feb '04 31 Mar '04 8 wks

44 3.3.4 Submit Final EA and FONSI Request 02 Jul '04 02 Jul '04 0 days

45 3.4 Lead Agency Issues FONSI 02 Jul '04 02 Jul '04 0 days

46

47 4 Scope and Budget Memorandum 05 Jul '04 30 Jul '04 4 wks
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